# The boundary between core scope and additional work · How to check this using an example?

For: Paušalni obrt · Obrtnici · j.d.o.o. · d.o.o.

Practical business guidance · Reviewed: 2026-11-22

Applicability: According to the profile and circumstances of the described case.

### Check how to charge for a request that adds a new language or file.

## Checking by example

In your proposal, describe the deliveries, the number of revisions and what is excluded from the price.

Keep the accepted version and the documented request for change.

## Working example · Boundary between core scope and additional work

Keep the approved version and the documented change request. If the objective isn't clear, agree a short development phase at a separate price.

## Specific next steps

1. In your proposal, describe the deliveries, the number of revisions and what is excluded from the price.
2. Keep the accepted version and the documented request for change.
3. When the objective isn't clear, arrange a short development phase at a separate price.

## Limits of application

Apply the guideline to your documents and working methods.

## Original page

https://adriatrends.hr/poslovni-vodic/en/pitanja/praksa-opsezi-vanjski-projekt-provjera